

TENTATIVE SEQUENCE OF EVENTS

- TREE REMOVAL
- UTILITY POLE/RELOCATION
- UNDERGROUND UTILITY REPLACEMENT
- RECLAIM/GRADE
- PAVE
- WALL FOOTINGS WALLS
- BERM
- DRIVEWAY BINDER
- LOAM/SEED
- TREE PLANTINGS
- TOP ROADWAY
- TOP DRIVEWAYS
- FINAL LANDSCAPE
- LINE PAINTING

** Please note that this sequence may change after a contractor is selected for the project.