

SUBDIVISIONS - UNDER CONSTRUCTION

Mauro Farms: Nolan Way / Spenser Circle / Reagin Lane

Off Cook Lane	Approval Date	Expiration Date	Bond Amount
Capital Development	15-Oct-07	15-Oct-09	
Extension of Approval	22-Mar-10	22-Mar-12	
Bond Amount Established			\$1,241,000.00
(2008-2012) Permit Extension Act (+4 yrs.)	22-Mar-12	22-Mar-16	
Extension of Approval	15-Mar-12	27-Mar-12	
Extension of Approval	27-Mar-12	1-Jun-14	
Bond Reduction	20-Nov-12		\$942,000.00
Bond Reduction	17-Dec-12		\$850,000.00
Bond Reduction	9-Sep-13		\$750,000.00
Bond Reduction	20-Dec-13		\$406,000.00
Bond Reduction	6-Apr-15		\$279,000.00
Extension of Approval	7-Mar-16	28-Mar-16	
Extension of Approval	21-Mar-16	10-May-16	
Extension of Approval	9-May-16	24-May-16	
Extension of Approval	23-May-16	7-Jun-16	
Extension of Approval	20-Jun-16	26-Jul-16	
Extension of Approval	25-Jul-16	30-Sep-16	
Bond Reduction	29-Aug-16		\$185,000.00
Maintenance Period	29-Aug-16	29-Jun-17	
DPW - statement of Completion			
Acceptance			
NEXT BOND RE-CALCULATION	29-Jun-17		

Cider Mill Estates: McDermot Way & Goodwin Street

Off DuFresne Drive/West Hill Road	Approval Date	Expiration Date	Bond Amount
FRE Builders	16-Dec-02	16-Dec-04	
Bond Amount Established	28-Mar-05		\$692,000.00
Extension of Approval	3-Oct-05	3-Jun-06	
Bond Reduction	13-Mar-06		\$462,000.00
Extension of Approval	20-Jun-11	1-Jul-12	
(2008-2012) Permit Extension Act (+4 yrs.)	1-Jul-12	1-Jul-16	
Bond Reduction	18-Jul-11		\$410,000.00
Extension of Approval	27-Feb-12	27-Mar-12	
Extension of Approval	26-Mar-12	10-Dec-12	
Extension of Approval	20-Jun-16	26-Jul-16	
Extension of Approval	20-Jun-16	26-May-17	
Extension of Approval	8-May-17	1-Jul-18	
Maintenance Period			
DPW - statement of Completion			
Acceptance			
NEXT BOND RE-CALCULATION	1-Jul-18		

SUBDIVISIONS - UNDER CONSTRUCTION

Blackhorse Farms: Slocumb Lane

Off Stetson Drive - Carisbrooke FRE Builders	Approval Date	Expiration Date	Bond Amount
	15-Dec-03	15-Dec-05	
Bond Amount Established	1-Sep-04		\$314,000.00
Bond Reduction	25-Sep-06	28-Sep-10	\$248,000.00
09-30-09 notice approval has lapsed			
Extension of Approval	9-Jun-11	21-Jun-11	
(2008-2012) Permit Extension Act (+4 yrs.)	21-Jun-11	20-Jun-15	
Extension of Approval	20-Jun-11	15-Jul-12	
Extension of Approval	13-Jul-12	1-Aug-12	
Extension of Approval	24-Jul-12	28-Aug-12	
Extension of Approval	29-Aug-12	11-Sep-12	
Extension of Approval	12-Sep-12	31-Dec-13	
Extension of Approval	2-Dec-13	31-Dec-14	
Extension of Approval	29-Jun-15	20-Jul-15	
Extension of Approval	13-Jul-15	31-Oct-15	
Extension of Approval	19-Oct-15	29-Apr-16	final extension
Extension of Approval	25-Apr-16	10-May-16	final extension
Extension of Approval	19-Oct-15	24-May-16	final extension
Extension of Approval	19-Oct-15	13-Sep-16	final extension
Extension of Approval	12-Sep-16	4-Oct-16	final extension
Extension of Approval	3-Oct-16	18-Nov-16	final extension
Bond Reduction	14-Nov-16		\$101,000.00
Maintenance Period	14-Nov-16	14-Nov-17	
DPW - statement of Completion			
Acceptance			
NEXT BOND RE-CALCULATION	14-Nov-17		

Commonwealth Heights: Atkinson Drive

Off Ames Street Gutierrez Company	Approval Date	Expiration Date	Bond Amount
	11-May-06	11-May-08	
Bond Amount			NOT SET
Rescind Approval of Subdivision	12-Mar-07		
Approval of waiver - length of road: 500'+	12-Mar-07		
Approval of Definitive Subdivision Plan	12-Mar-07	12-Mar-09	
Bond Amount			NOT SET
Extension of Approval	11-Mar-09	9-Apr-09	
1st Amendment to the Covenant	23-Mar-09	23-Mar-11	
(2008-2012) Permit Extension Act (+4 yrs.)	23-Mar-11	23-Mar-15	
Extension of Approval	23-Mar-15	20-Apr-15	
Extension of Approval	6-Apr-15	30-Apr-15	
Extension of Approval	26-Apr-15	10-May-15	
Extension of Approval	4-May-15	5-May-17	
Extension of Approval	8-May-17	25-Jul-17	

SUBDIVISIONS - UNDER CONSTRUCTION

Walker Brook Estates: Allis Road & Bemis Road

Off Framingham Road Melanson Development	Approval Date	Expiration Date	Bond Amount
	25-Feb-14	25-Feb-16	
Bond Amount established	17-Nov-14		\$553,000.00
Bond Recalculation	4-May-15		\$320,000.00
Bond Reduction	14-Sep-15		\$194,000.00
Extension of Approval	14-Sep-15	23-Jul-16	
Extension of Approval	20-Jun-16	1-Nov-16	
Extension of Approval	24-Oct-16	6-Dec-16	
Extension of Approval	24-Oct-16	10-Jan-17	
Extension of Approval	9-Jan-17	15-May-17	
Extension of Approval	8-May-17	6-Jun-17	
NEXT BOND RE-CALCULATION	15-May-17		
Base course of Pavement installed date	1-Jun-16	1-Jun-18	testing req'd

Howe's Landing (Open Space): Gikas Lane

Off Hudson Street Curatola Land/Home Development Co.	Approval Date	Expiration Date	Bond Amount
	15-Dec-14	15-Dec-16	
Bond Amount	19-Oct-15		\$400,000.00
Bond Amount Revised	16-Nov-15		\$273,000.00
Bond Reduction	28-Nov-16		\$234,000.00
Extension of Approval	28-Nov-16	1-Dec-17	
NEXT BOND RE-CALCULATION	1-Dec-17		
Base course of Pavement installed date	1-Jun-16	1-Jun-18	testing req'd

Goodale Estates (Open Space): Jenks Lane

Off Goodale Street Goodale Farms Inc.	Approval Date	Expiration Date	Bond Amount
	14-Nov-16	14-Nov-18	
Bond Amount			NOT SET
NEXT BOND RE-CALCULATION	14-Nov-18		
Base course of Pavement installed date			