Marlborough Community Development Authority Housing Division

255 Main Street Suite 212, Marlborough, MA 01752

Motion to Approve Change Order Bolton Street Parking FISH 170030

Whereas, Fort Hill Infrastructure, Inc. is recommending for the Phase I portion of the Bolton Street Project (expansion of parking lot) that the slope adjacent to the Police Station and High School should be buttressed with a retaining wall.

Whereas, S.I. Services, has provided an estimate for construction of the retaining wall at a cost of \$17,300.00.

Whereas, this Change Order is outside of the DHCD approved scope of work and would be funded by administration fees earned from this project which are expected to be \$36,000.00.

MCDA Members Present:

MCDA Members Absent:

Signatures of MCDA Members Approving this Motion:

W APPROVED

Mayor Arthur G. Vigeant

Chair of MCDA

DATE