

# From the Director's Desk

During the past month work continued on spaces you could see as you drove by the construction site and on spaces that are not visible from West Main Street.

Visible work included the installation of yellow wall board on the exterior. Careful observers might have seen the framing of spaces on the second floor. Pipe fitters and duct installers are also working on the second floor.

Less visible work is happening in the basement where the plumbing is being laid. On the Witherbee Street side a retaining wall is being built on the church side of the property.

The idea is to have the exterior enclosed by the time winter comes. The project team is well on their way to achieving this goal.



Margaret Cardella

10.01.2022